SCELC

State Contracting & Engineering Corporation

FP No:
Contract No:

Project: LBTS: Commercial Mid-Block

TWO WEEK LOOK AHEAD SCHEDULE

Work Period: 1 No Work Scheduled
From: 9/7/2015 To: 9/20/2015 -Work Scheduled
Description Location Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun
From To (Y/N) (Y/N) 7-Sep 8-Sep 9-Sep | 10-Sep | 11-Sep | 12-Sep | 13-Sep | 14-Sep | 15-Sep | 16-Sep | 17-Sep | 18-Sep | 19-Sep | 20-Sep
1 NW BLOCK
2 Brick Paver Installation
3
4
5 NE BLOCK
6 Pour Curb Line
7 Digout Landscape Areas
8 Grade for Brick Installation
9 Begin Paver Installation
10
11
12

Barry G. Transleau, VP SCEC




